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Activity ID

HEX Partner Beamline

HEX Beamline
HEX Management
HEX Design
HEX Conceptual Design
HEX Preliminary Design
HEX Final Design
HEX Beamline Construction
HEX Photon Delivery System Procurement and Fabrication
HEX Photon Delivery System Installation and Test
HEX End Station Procurement and Fabrication
HEX End Station Installation and Test
HEX Beamline Infrastructure
HEX Hutches
HEX Mechanical Utilities
HEX Electrical Utilities
HEX EPS
HEX PPS
HEX Beamline Furniture and Office Equipment
HEX Accelerator Infrastructure
HEX Front End
HEX Source
HEX Straight
HEX Controls

HEX Basic System Controls
HEX Conventional Facilities
HEX Conventional Facilities Design and Bid Preparation

HEX Conventional Facilities Construction
HEX Conventional Facilities Commissioning
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